
G len E llyn S D 41
G len E llyn, Illinois
Program E stimate
Original Date: November 8, 2005
R evised: February 23, 2007

P rogram P rogram P rogram New Heavy L ight B ldg. S ite E s c alation * T otal C ons t. Des ign T otal Direc t C M T otal S oft F .F .& E . L and T otal
Option (New) (Hvy R eno) (L t. R eno) C ons t. R eno. R eno. Demo. S torm Detention (Q2) 2008 Direc t C ontingenc y C ontingenc y C os ts F ee C ons truction C os ts Allowanc e Acquis ition P rojec t

S F S F S F $ / S F $ / S F $ / S F $ $ 17.0% C os t 3.0% 3.0% w/ C onting. 6.5% C os t 9.0% $ $ C os t

Hadley Opt. 2 141,656 20,240 87,134 140.00 80.00 30.00 181,000 654,000 4,233,000 29,133,000 873,990 873,990$ 30,880,980$ 2,007,264 32,888,000 2,960,000 400,000 - 36,248,000$

P rogram P rogram P rogram New Heavy L ight B ldg. S ite E s c alation * T otal C ons t. Des ign T otal Direc t C M T otal S oft F .F .& E . L and T otal
Option (New) (Hvy R eno) (L t. R eno) C ons t. R eno. R eno. Demo. S torm Detention (Q3) 2009 Direc t C ontingenc y C ontingenc y C os ts F ee C ons truction C os ts Allowanc e Acquis ition P rojec t

S F S F S F $ / S F $ / S F $ / S F $ $ 24.5% C os t 7.0% 5.0% w/ C onting. 9.0% C os t 9.0% $ $ C os t

(4) E lementary
S chools : 8,000 - 3,000 165.00 80.00 30.00 0 854,500 554,925 2,819,000 197,330 140,950 3,157,280$ 284,155 3,441,435 310,000 0 - 3,751,000$

Note: Dis tribution of costs  for specific expansions and renovations at each site will be determined by needs prioritized closer to the construction date. 39,999,000$

Additional C os ts :

• Mobile c las s room reloc ation/ s ite res toration:

Lincoln S chool 20,000$

F ores t G len S chool 20,000$

C hurchill S chool 90,000$

B en F ranklin 90,000$

Hadley 70,000$

• Moving cos t allowanc e

Hadley 200,000$

• L ands c aping allowanc e:

Hadley 50,000$

Total for Additional C osts: 540,000$

As s umptions  / C larifications
1 Hadley costs  are based on the Turner estimate dated November 8, 2005 and as modified on January 30, 2007.
2 Area calculations for all elementary schools are allowances only. F inal area calculations will be based on future programming requirements.
3 Unit costs  are based on s imilar K-12 projects built in Illinois  by Turner in the last (5) years
4 Costs are projected for a bid dates identified on the Master S chedule dated January 30, 2007.
5 Assumes direct purchase of mechanical equipment through Turner Logistics program
6 Soft costs  include A/E  and consultant fees, materials testing, legal, reproduction, excess facility charges, reproduction, and other indirect costs
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2007 bond referendum construction cost breakdown


